
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:16 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 781 Date: 22-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 291

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the grillage splice plates , & work on miscellaneous activities . They started at 7:00 AM.

Bruce , & Clayborn had to work on the Electro Slag Weld repairs on the top 2.5 meters between 9 & 13
meters . Crews had to work on joint F , face A . They had to clean , grind , heat , & weld .

William & Andrew were on the site . Check William report 's for the welders detailed activities .

Richard , Mardonio , & Mathew had to work on the grillage splice plates . Crews had to mobilize their
tools , equipments , reroute the air & power line to the West shaft , & set working platforms planks . They
started at 7:15 AM. Crews were done at 9:00 AM.

After that , crews had to snug the new bolts on the splice plate . They started at 9:45 AM. & they had to
snug from the heads the bolts that interfere with the stiffeners . They were done at 1:00 PM.

Then , crews had to mark 2/3 turn & tension the bolts . They started at 1:10 PM. on the West shaft ,
then the South shaft .

Hunag had to work on the elevator brackets between 81 & 112 on the West tower shaft . He had to
remove the brackets using the plasma cutter , grind , & clean the surface .. He started at 7:30 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the West side of the
saddle . Crews had to pull out the catwalk bracket . Crews had to remove the bolts , cut the side corners to
pass it through the top of the grillage , fly , & set it on the W line . They started at 7:10 AM. Crews were
done at 9:45 AM.

After that , crews had to work on W line rigging all the tower & catwalk materials , & set them on the
barge . They started at 10:30 AM.

In addition to that , crews had to set the West man basket for the painters between The West & South
tower shafts . Crews were done at 12:00 PM.

In the afternoon , crews joined the other crews tensioning the bolts . They started at 2:00 PM.
Anthony & Jonathon had to work with Richard in the South tower shaft . Casey , Augie , & Jacob had to
work with Mathew & Mardonio in the West tower shaft . Crews had to stop at 4:00 PM. to fly the drainage
plates for the West side of the grillage & set them on the W line , work on house keeping , & wrap up their
tools & equipments .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments. Crews left at 5:20
PM. Robert left at 12:30 PM. Jonathon left at 4:15 PM.
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Certified Coating crews came to the site at 12:45 PM. Crews had to clean & paint the top
of the grillage in order for ABF to set & weld the drainage plates on the North West & South
West sides of the grillage .

In addition to that , crews had to clean & apply primer coat on the West side of the saddle after
removing the West bracket , & work on the elevator landing locations at 127 & 139 meters . They started
at 12:50 PM. Crews were done at 4:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 5.00 0.00 0.00 5.00

APP JONATHON BISKNERIronworker 8.00 1.00 0.00 9.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ENRIQUE GONZALEZPainter 3.00 0.00 0.00 3.00

JNM MANNY BERRIOS-BAQEDANOPainter 3.00 0.00 0.00 3.00

JNM ARMANDO ABERTAPiledriver 3.00 0.00 0.00 3.00
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